COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2020

ESTI MATE SUMVARY 13: 06: 21
CONTI D C23254 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 23254- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TIME ALLOW 4/30/2020 FI XED COVPLETI ON DAl
US 36 EMERGENCY REPAIR PERCENT TIME:  100. 00 ORI G TIME ALLON 10/31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0361- 126
US 36 EMERGENCY REPAIR
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 04/ 30/ 2020 DATE TI ME STARTED 07/25/2019
P. 0. BOX 220 DATE LET 08/ 06/ 2019 DATE WORK BEGAN 07/18/ 2019
DATE AWARDED 08/ 07/ 2019 DATE TI ME STOPPED 04/30/2020
DATE CONTRACT EXECUTED 07/25/2019 DATE ACCEPTED 04/30/ 2020
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 07/25/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4,525, 606. 78 PARTI Cl PATI NG $ 19, 184. 29 $ 0.00
AWARD PRQJECT AMI:  $ 4,287, 083.37 NON- PARTI CI PATI NG 4,498, 811. 23 61, 921. 43
PERCENT COMPLETE: 99. 83% TOTAL EARNI NGS 4,517, 995. 52 61,921. 43
FUNDS AVAI LABLE: $ 7,611.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,517, 995. 52 61, 921. 43
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 64, 306. 25 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 4, 453, 689. 27 61, 921. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4, 453, 689. 27 61, 921. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 61,921. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23254-BI D ESTI MATE RUN 05/ 28/ 2020
PRQJECT: NHPP0361- 126 ESTI MATE NO 0004 13: 06: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
7,094. 04000 1. 000 7,094.04
0010 202-00003 Renoval of Structure (Special) 1. 000 1.000
LS 0. 000 0. 00
28, 354. 66000 1. 000 28, 354. 66
0015 202- 00026 Renoval of Slope and Ditch Paving 344.000 344.000
Sy 0. 000 0. 00
56. 30000 344. 000 19, 367. 20
0020 202-00040 Renoval of Electrical Conduit 733.000 733.000
LF 0. 000 0. 00
4. 43000 733. 000 3,247.19
0025 202-00165  Renopval of Wall 1. 000 1.000
LS 0. 000 0. 00
156, 783. 56000 1. 000 156, 783. 56
0030 202-00200 Renoval of Sidewal k 139. 000 139. 000
SY 0. 000 0. 00
17. 08000 139. 000 2,374.12
0035 202-00210 Renoval of Concrete Pavenent 5, 893. 000 5, 893. 000
Sy 0. 000 0. 00
21.78000 5, 893. 000 128, 349. 54
0040 202-01000 Renoval of Fence 738. 000 738. 000
LF 0. 000 0. 00
4.57000 738. 000 3,372.66
0045 202-01170 Renoval of Guardrail Type 7 768. 000 768. 000
LF 0. 000 0. 00
21.31000 768. 000 16, 366. 08
0050 202-05010 Sawi ng Concrete (10 Inch) 1, 687. 500 1, 687.500
LF 0. 000 0. 00
5. 69000 1, 687.500 9, 601. 88
0055 202-05019 Sawi ng Concrete (Special) 198. 000 198. 000
LF 0. 000 0. 00

23. 00000 198. 000 4,554.00



CONTI D: C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23254-BI D ESTI MATE RUN 05/ 28/ 2020
PRQIECT: NHPP0361- 126 ESTI MATE NO 0004 13:06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00840 Expanded Pol ystyrene Fill (Furnish Only) 24, 221. 000 24, 221. 000
cY 0. 000 0. 00
93. 68000 24,221. 000 2,269, 023. 28
0065 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
201. 25000 0. 000 0.00
0070 203-01550 Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
189. 75000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
126. 50000 0. 000 0.00
0080 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
155. 25000 0. 000 0. 00
0085 203-01597 Pot hol i ng 34. 750 34.750
HOUR 0. 000 0. 00
287. 50000 34. 750 9, 990. 63
0090 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0095 206-00000  Structure Excavation 31, 983. 000 32, 583. 000
(14 -600. 000 -8,754.00
14. 59000 31, 983. 000 466, 631. 97
0100 208-00002 Erosion Log Type 1 (12 Inch) 259. 000 259. 000
LF 0. 000 0. 00
8. 15000 259. 000 2,110. 85
0105 208-00013 Erosi on Log Type 1 (20 Inch) 683. 000 683. 000
LF 0. 000 0. 00
10. 61000 683. 000 7,246.63
0110 208-00020 Silt Fence 2,043. 000 2, 043. 000
LF 0. 000 0. 00

1. 73000 2,043. 000 3,534. 39
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CONTI D: C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23254-BI D ESTI MATE RUN 05/ 28/ 2020
PRQIECT: NHPP0361- 126 ESTI MATE NO 0004 13:06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626- 00000 Mobi i zation (Non- Aut opay) 1. 000 1. 000
LS 0. 000 0. 00
273, 394. 40000 1. 000 273, 394. 40
0175 626-01103 Public Information Services (Tier I11) 1. 000 1.000
LS 0. 000 0. 00
80, 500. 00000 1. 000 80, 500. 00
0180 630-00000  Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
28. 75000 0. 000 0. 00
0185 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
184. 00000 22.000 4,048. 00
0190 630-00017 Traffic Control Managenent (Special) 0. 000 0. 000
DAY 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0195 630-80378 G are Screen (Tenporary) 2, 652. 000 2, 386. 800
LF 265. 200 3,240.74
12. 22000 2, 652. 000 32,407. 44
0200 630-85010 I mpact Attenuator (Tenporary) 1. 000 0.900
EACH 0.100 184. 85
1, 848. 51000 1. 000 1, 848.51
0205 700- 70010 F/ A M nor Contract Revisions 7, 334. 500 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0209 900- 00006 Added Item (Dol lar)/ Blanco Extra Wrk 6, 602. 000 0. 000
DOL 6, 602. 000 6, 602. 00
1. 00000 6, 602. 000 6, 602. 00
0210 700-70034 F/ A Roadway and Bridge Stabilization 20, 850. 000 20, 850. 000
FA 0. 000 0. 00
1. 00000 20, 850. 000 20, 850. 00
0214 900-00006 Added Item (Dollar)/ Storm Sewer Canmera |nvestigation 1, 094. 000 1, 094. 000
DOL 0. 000 0. 00

1. 00000 1, 094. 000 1, 094. 00



CONTI D: C23254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23254-BI D ESTI MATE RUN 05/ 28/ 2020
PRQIECT: NHPP0361- 126 ESTI MATE NO 0004 13:06: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 700- 70035 F/ A Bl ock Accel eration 148, 460. 700 148, 460. 700
FA 0. 000 0.00
1. 00000 148, 460. 700 148, 460. 70
0216 614-87498 Fiber Optic Cable (S Mde) (144 S) 17, 214. 000 17, 214. 000
LF 0. 000 0.00
6. 67000 17,214. 000 114,817.38
0217 900- 00012 Added Item (Foot)/ Fiber Optic Cable (288 S) 8, 145. 000 0. 000
LF 8, 108. 000 60, 647. 84
7. 48000 8, 108. 000 60, 647. 84
0218 900- 00006 Added Item (Dol lar)/ Sturgeon Extra Work 22,341.700 22,341.700
DOL 0. 000 0.00
1. 00000 22,341. 700 22,341.70
0219 613-00206 2 In Elec Cond (Bored) 774.000 774.000
LF 0. 000 0.00
24. 00000 774.000 18,576. 00

CAT 0200 CURRENT AMI $ 4,506,422.49% 61,921.43$ 4,498, 811. 23
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0220 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
19, 040. 54000 1. 000 19, 040. 54
0225 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
143. 75000 1. 000 143.75
CAT 0400 CURRENT AMT $ 19,184.29% 0.00$ 19, 184. 29

PRQJECT TOTAL CURRENT AMI $ 4,525, 606.78$ 61,921.43% 4,517, 995. 52



